



An Active Learning Trust School

Exam
contingency
plan

2019/20

Contents

Purpose of the plan	3
Causes of potential disruption to the exam process.....	3
1. Exam officer extended absence at key points in the exam process (cycle).....	3
2. SENCo extended absence at key points in the exam cycle	4
3. Teaching staff extended absence at key points in the exam cycle	4
4. Invigilators - lack of appropriately trained invigilators or invigilator absence.....	4
5. Exam rooms - lack of appropriate rooms or main venues unavailable at short notice	4
6. Failure of IT systems	5
7. Disruption of teaching time – centre closed for an extended period.....	5
8. Candidates unable to take examinations because of a crisis – centre remains open.....	5
9. Centre unable to open as normal during the exams period.....	5
10. Disruption in the distribution of examination papers.....	5
11. Disruption to the transportation of completed examination scripts	6
12. Assessment evidence is not available to be marked.....	6
13. Centre unable to distribute results as normal.....	6
Further guidance to inform and implement contingency planning	7
Ofqual	7
JCQ	7
GOV.UK.....	7

Purpose of the plan

This plan examines potential risks and issues that could cause disruption to the management and administration of the exam process at Neale-Wade Academy. By outlining actions/procedures to be invoked in case of disruption it is intended to mitigate the impact these disruptions have on our exam process.

Alongside internal processes, this plan is informed by scenarios contained in the *Joint contingency plan in the event of widespread disruption to the examination system in England, Wales and Northern Ireland*.

This plan complies with JCQ general regulations (section 5) in that:

The centre agrees to “have in place a written examination contingency plan/examinations policy which covers all aspects of examination administration. This will allow members of the senior leadership team to have a robust contingency plan in place, minimising risk to examination administration, should the examinations officer be absent at a crucial stage of the examination cycle;”

Causes of potential disruption to the exam process

1. Exam officer extended absence at key points in the exam process (cycle)

Criteria for implementation of the plan

Key tasks required in the management and administration of the exam cycle not undertaken including:

- *Planning*
 - annual data collection exercise not undertaken to collate information on qualifications and awarding body specifications being delivered
 - annual exams plan not produced identifying essential key tasks, key dates and deadlines
 - sufficient invigilators not recruited and trained
- *Entries*
 - awarding bodies not being informed of early/estimated entries which prompts release of early information required by teaching staff
 - candidates not being entered with awarding bodies for external exams/assessment
 - awarding body entry deadlines missed or late or other penalty fees being incurred
- *Pre-exams*
 - exam timetabling, rooming allocation; and invigilation schedules not prepared
 - candidates not briefed on exam timetables and awarding body information for candidates
 - exam/assessment materials and candidates' work not stored under required secure conditions
 - internal assessment marks and samples of candidates' work not submitted to awarding bodies/external moderators
- *Exam time*
 - exams/assessments not taken under the conditions prescribed by awarding bodies
 - required reports/requests not submitted to awarding bodies during exam/assessment periods e.g. very late arrival, suspected malpractice, special consideration
 - candidates' scripts not dispatched as required to awarding bodies
- *Results and post-results*
 - access to examination results affecting the distribution of results to candidates
 - the facilitation of the post-results services

Centre actions:

- Line Manager and Mr Welling/Mr Rowland to liaise with IT support over entries
- Line Manager and Mr Welling/Mr Rowland to liaise with IT support and senior invigilator over pre-examination administration.
- Line Manager, Mr Welling/Mr Rowland and senior invigilator to liaise regarding any exam issues.

2. SENCo extended absence at key points in the exam cycle

Criteria for implementation of the plan

Key tasks required in the management and administration of the access arrangements process within the exam cycle not undertaken including:

- *Planning*
 - candidates not tested/assessed to identify potential access arrangement requirements
 - evidence of need and evidence to support normal way of working not collated
- *Pre-exams*
 - approval for access arrangements not applied for to the awarding body
 - modified paper requirements not identified in a timely manner to enable ordering to meet external deadline
 - staff providing support to access arrangement candidates not allocated and trained
- *Exam time*
 - access arrangement candidate support not arranged for exam rooms

Centre actions:

- Deputy SENCO and SEN administration staff to liaise with Examinations Manager.

3. Teaching staff extended absence at key points in the exam cycle

Criteria for implementation of the plan

Key tasks not undertaken including:

- *Early/estimated entry information not provided to the exams officer on time; resulting in pre-release information not being received*
- *Final entry information not provided to the exams officer on time; resulting in:*
 - *candidates not being entered for exams/assessments or being entered late*
 - *late or other penalty fees being charged by awarding bodies*
- *Internal assessment marks and candidates' work not provided to meet submission deadlines*

Centre actions:

- Line Manager and Examinations Manager to liaise with remaining teaching staff

4. Invigilators - lack of appropriately trained invigilators or invigilator absence

Criteria for implementation of the plan

- *Failure to recruit and train sufficient invigilators to conduct exams*
- *Invigilator shortage on peak exam days*
- *Invigilator absence on the day of an exam*

Centre actions:

- Recruiting and training to be planned in advance
- Shortages to be covered by appropriate centre staff
- Liaise with Cover Manager to employ invigilators from supply agencies

5. Exam rooms - lack of appropriate rooms or main venues unavailable at short notice

Criteria for implementation of the plan

- *Exams officer unable to identify sufficient/appropriate rooms during exams timetable planning*
- *Insufficient rooms available on peak exam days*
- *Main exam venues unavailable due to an unexpected incident at exam time*

Centre actions:

- Main Hall, surrounding areas and sixth form centre can be utilised.

6. Failure of IT systems

Criteria for implementation of the plan

- MIS system failure at final entry deadline
- MIS system failure during exams preparation
- MIS system failure at results release time

Centre actions:

- Entries are made early to avoid last day IT failures
- Exam preparation is done well in advance of examinations
- IT Manager must be available on results download days

7. Disruption of teaching time – centre closed for an extended period

Criteria for implementation of the plan

- Centre closed or candidates are unable to attend for an extended period during normal teaching or study supported time, interrupting the provision of normal teaching and learning

The centre to communicate with parents, carers and students about the potential for disruption to teaching time and plans to address this.

Centre actions:

- Principal and Senior Leadership Team to take necessary action

8. Candidates unable to take examinations because of a crisis – centre remains open

Criteria for implementation of the plan

- Candidates are unable to attend the examination centre to take examinations as normal

The centre to communicate with relevant awarding organisations at the outset to make them aware of the issue. The centre to communicate with parents, carers and candidates regarding solutions to the issue.

Centre actions:

- Appropriate actions to be taken to ensure student gets into school for examination
- Awarding Body to be contacted for emergency permission for candidate to sit exam at home if appropriate
- Special Consideration applied for

9. Centre unable to open as normal during the exams period

Criteria for implementation of the plan

- Centre unable to open as normal for scheduled examinations

A centre which is unable to open as normal for examinations must inform each awarding organisation with which examinations are due to be taken as soon as is possible.

Centre actions:

- Examinations Manager to liaise with Principal and to inform awarding bodies
- Principal and Examinations Manager to explore alternative local venues

10. Disruption in the distribution of examination papers

Criteria for implementation of the plan

- Disruption to the distribution of examination papers to the centre in advance of examinations

The centre to communicate with awarding organisations to organise alternative delivery of papers.

Centre actions:

- Examinations Manager to contact awarding bodies as a matter of priority

11. Disruption to the transportation of completed examination scripts

Criteria for implementation of the plan

- Delay in normal collection arrangements for completed examination scripts

The centre to communicate with relevant awarding organisations at the outset to resolve the issue.

Centre actions:

- Scripts to be stored securely in Exam Store in accordance with JCQ Regulations

12. Assessment evidence is not available to be marked

Criteria for implementation of the plan

- Large scale damage to or destruction of completed examination scripts/assessment evidence before it can be marked

It is the responsibility of the head of centre to communicate this immediately to the relevant awarding organisation(s) and subsequently to students and their parents or carers.

Centre actions:

- Examinations Manager to contact awarding bodies for advice.

13. Centre unable to distribute results as normal

Criteria for implementation of the plan

- Centre is unable to access or manage the distribution of results to candidates, or to facilitate post-results services

Centres to contact awarding organisations about alternative options.

Centre actions:

- Examinations Manager to contact awarding bodies for advice.

Further guidance to inform and implement contingency planning

Ofqual

Joint contingency plan in the event of widespread disruption to the examination system in England, Wales and Northern Ireland

<https://www.gov.uk/government/publications/exam-system-contingency-plan-england-wales-and-northern-ireland/joint-contingency-plan-in-the-event-of-widespread-disruption-to-the-examination-system-in-england-wales-and-northern-ireland>

JCQ

General regulations

<http://www.jcq.org.uk/exams-office/general-regulations>

Guidance on alternative site arrangements

<http://www.jcq.org.uk/exams-office/forms>

Instructions for conducting examinations

<http://www.jcq.org.uk/exams-office/ice---instructions-for-conducting-examinations>

A guide to the special consideration process

<http://www.jcq.org.uk/exams-office/access-arrangements-and-special-consideration/regulations-and-guidance>

GOV.UK

Emergencies and severe weather: schools and early years settings

<https://www.gov.uk/emergencies-and-severe-weather-schools-and-early-years-settings>

Teaching time lost due to severe weather conditions

<https://www.gov.uk/government/publications/teaching-time-lost-due-to-severe-weather-conditions/teaching-time-lost-due-to-severe-weather-conditions>

Dispatch of exam scripts guide: Ensuring the service runs smoothly; Contingency planning

<https://www.gov.uk/government/publications/dispatch-of-exam-scripts-yellow-label-service/dispatch-of-exam-scripts-guide>